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Public Law 109–298
109th Congress

An Act
To extend the deadline for commencement of construction of a hydroelectric project

in the State of Wyoming.

Be it enacted by the Senate and House of Representatives of
the United States of America in Congress assembled,
SECTION 1. EXTENSION OF TIME FOR THE FEDERAL ENERGY REGU-

LATORY COMMISSION HYDROELECTRIC PROJECT.

Notwithstanding the time period specified in section 13 of the
Federal Power Act (16 U.S.C. 806) that would otherwise apply
to the Federal Energy Regulatory Commission project numbered
1651, the Commission may, at the request of the licensee for the
project, and after reasonable notice, in accordance with the good
faith, due diligence, and public interest requirements of that section
and the Commission’s procedures under that section, extend the
time period during which the licensee is required to commence
the construction of the project for 3 consecutive 2-year periods
from the date of the expiration of the extension originally issued
by the Commission.

Approved October 5, 2006.

Oct. 5, 2006
[S. 244]
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